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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305265F: GPS III Space Segment

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

Total Program Element 379.046 423.466 828.171 0.000 828.171 445.207 758.161 635.655 570.340 Continuing Continuing
67A019: GPS IIIA 379.046 423.466 446.304 0.000 446.304 328.153 321.364 194.825 200.073 Continuing Continuing
67A020: OCX 0.000 0.000 381.867 0.000 381.867 117.054 436.797 440.830 370.267 Continuing Continuing

A. Mission Description and Budget Item Justification
The Navstar Global Positioning System (GPS) is a space based navigation system that fills validated Joint Service requirements for worldwide, accurate, common grid
three dimensional positioning/navigation for military aircraft, ships, and ground personnel.  The consistent accuracy, unaffected by location or weather and available
in real time, significantly improves effectiveness of reconnaissance, weapons delivery, mine countermeasures and rapid deployment for all services.  The system is
composed of three segments: user equipment (funded under PE 0305164F), space, and a control network.  The satellites broadcast high accuracy data using precisely
synchronized signals which are received and processed by user equipment installed in military platforms.  This equipment computes the platform position and velocity
and provides steering vectors to target locations or navigation equipment installed in military platforms.  The control segment provides daily updates to the navigation
messages broadcast from the satellites to maintain system precision in three dimensions to 16 meters spherical error probable worldwide.

Additionally, GPS supports the United States Nuclear Detonation (NUDET) Detection System (NDS) mission, and provides strategic and tactical support to the following
Department of Defense (DoD) missions:  Joint Operations by providing capabilities for Positioning, Navigation, and Timing (PNT), Command, Control, Communications,
and Intelligence, Special Operations; Military Operations in Urban Terrain, Defense-Wide Mission Support, Air Mobility, and Space Launch Orbital Support.

GPS IIIA is the next generation space vehicle supporting the Navstar GPS constellation.  GPS IIIA space vehicles will deliver significant enhancements, including a
new L1C (civil) Galileo-compatible signal, enhanced M-code Earth Coverage power, and a growth path to full warfighter capabilities. GPS III is in the preliminary design
phase of development (Phase B).  Funds in this PE will support research, development, test and evaluation of two GPS IIIA space vehicles and associated simulators
through a structured systems engineering approach that matures and delivers space vehicles for launch. The program includes capability maturation and risk reduction
efforts to address and mitigate program cost, schedule and technical challenges. Additionally the program also includes engineering studies and analyses, trade
studies, system development, test and evaluation efforts, integrated logistics support products, on orbit support, and mission operations in support of civil applications
necessary to support efforts to protect U.S. military and allies' use of GPS.

OCX is the next generation GPS control segment which includes, but is not limited to, advanced concept development, systems engineering and analysis, modernized
control segment development, training simulators, Integrated Logistics Support (ILS) products, and developmental test resources.  The OCX acquisition was
established to 1) fly the GPS III satellites, 2) incorporate situational awareness to support Navwar and signal monitoring, and 3) enable mission capability upgrades
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305265F: GPS III Space Segment

to support warfighter Effects-Based Approach to Operations (EBAO).  Funds will support engineering studies and analyses, architectural engineering studies, trade
studies, technology needs forecasting, science and technology, technology development, systems engineering, system development, test and evaluation efforts, GPS
enterprise integration and mission operations in support of upgrades and product improvements for military and civil applications necessary to support efforts to protect
U.S. military and allies' use of GPS. Additionally, funds will ensure a disciplined Capability Insertion Program (CIP) plan to meet Joint Requirements Oversight Council
(JROC) approved required capabilities.

This program is Budget Activity 7 - Operational System Development

B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 392.276 815.095 0.000 0.000 0.000
Current President's Budget 379.046 423.466 828.171 0.000 828.171
Total Adjustments -13.230 -391.629 828.171 0.000 828.171

• Congressional General Reductions 0.000
• Congressional Directed Reductions 0.000
• Congressional Rescissions 0.000 0.000
• Congressional Adds 0.000
• Congressional Directed Transfers 0.000
• Reprogrammings 0.000 0.000
• SBIR/STTR Transfer -13.230 0.000
• Other Adjustments 0.000 -391.629 828.171 0.000 828.171

Change Summary Explanation
The FY2010 President's Budget submittal did not reflect FY2011 through FY2015 funding.  Therefore, explanation of changes between the two budget positions
cannot be made in a relevant manner.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305265F: GPS III Space Segment

PROJECT
67A019: GPS IIIA

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

67A019: GPS IIIA 379.046 423.466 446.304 0.000 446.304 328.153 321.364 194.825 200.073 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
This Budget Program Activity Code (BPAC) funds Research & Development (R&D) of the GPS IIIA next generation space vehicle (SV) supporting the Navstar GPS
constellation.  GPS IIIA SVs will deliver significant enhancements, including a new L1C (civil) Galileo-compatible signal, enhanced M-code Earth Coverage power, and
a growth path to full warfighter capabilities. GPS IIIA is in the preliminary design phase of development (Phase B).  Funds in this PE will support research, development,
test and evaluation of two GPS IIIA space vehicles and associated simulators through a structured systems engineering approach that matures and delivers space
vehicles for launch. The program includes capability maturation and risk reduction efforts to address and mitigate program cost, schedule and technical challenges.
Additionally the program also includes engineering studies and analyses, trade studies, system development, test and evaluation efforts, integrated logistics support
products, on orbit support, and mission operations in support of civil applications necessary to support efforts to protect U.S. military and allies' use of GPS.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
MAJOR THRUST:  Development, test and evaluation of two GPS IIIA space vehicles and associated
simulators, capability maturation, risk reduction efforts, engineering studies and analyses, trade stud...

FY 2009 Accomplishments:
In FY 2009: GPS IIIA space vehicle development, System Engineering & Integration (SE&I), technical
and program support, capability maturation and risk reduction.

FY 2010 Plans:
In FY 2010: GPS IIIA space vehicle development, SE&I, technical and program support, capability
maturation and risk reduction.

379.046 423.466 446.304 0.000 446.304
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305265F: GPS III Space Segment

PROJECT
67A019: GPS IIIA

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
In FY 2011: GPS IIIA space vehicle development, SE&I, technical and program support, capability
maturation and risk reduction.

FY 2011 OCO Plans:
In FY 2011 OCO: Not Applicable.

Accomplishments/Planned Programs Subtotals 379.046 423.466 446.304 0.000 446.304

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PE Not Provided (4577):  Related
Activities:

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

• PE 0603423F:  OCX (RDT&E) 289.702 289.620 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
• PE 0305265F:  OCX (RDT&E) 0.000 0.000 381.867 0.000 381.867 117.054 436.797 440.830 370.267 0.000 0.000
• PE 0305265F (1):  GPS III Space
Segment (MPAF)

0.000 0.000 122.490 0.000 122.490 680.879 496.942 790.366 700.931 0.000 0.000

• PE 0305265F (2):  OCX (OPAF) 0.000 0.000 0.000 0.000 0.000 0.000 0.000 11.454 12.681 0.000 0.000

D. Acquisition Strategy
The Air Force is pursuing a "Block" approach to the GPS III next generation space segment to rapidly respond to warfighter capability requirements.  The Block
acquisition approach utilizes a disciplined systems engineering approach which focuses on mitigating cost and schedule risk through a lower risk incremental delivery
of mature technologies.  This approach focuses on mission success and on time delivery.  The first block of GPS III satellites, GPS IIIA, will have GPS IIF capabilities
plus up to a 10 dB increase in military (M-code) signal power, a new L1C civil signal compatible with the European Galileo and a satellite bus capable of supporting
Block B and C capability upgrades.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305265F: GPS III Space Segment

PROJECT
67A019: GPS IIIA

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305265F: GPS III Space Segment

PROJECT
67A019: GPS IIIA

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Block IIIA Development C/Various Lockheed Martin
Newtown, PA 332.150 373.140 Nov 2009 376.898 Nov 2010 0.000 376.898 Continuing Continuing 0.000

SE&I C/CPAF
SAIC
Huntington
Beach, CA

4.963 6.678 Nov 2009 5.100 Nov 2010 0.000 5.100 Continuing Continuing 0.000

Modernization/SE &
Technical Support

Various/
Various

Various
Various 17.657 16.110 Nov 2009 12.779 Nov 2010 0.000 12.779 Continuing Continuing 0.000

Subtotal 354.770 395.928 394.777 0.000 394.777 0.000

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Wing Support Various/
Various

Various
Various 24.276 27.538 Nov 2009 51.527 Nov 2010 0.000 51.527 Continuing Continuing 0.000

Subtotal 24.276 27.538 51.527 0.000 51.527 0.000

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305265F: GPS III Space Segment

PROJECT
67A019: GPS IIIA

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 379.046 423.466 446.304 0.000 446.304 0.000

Remarks
Total Prior Years Cost may include only FY 2009 data.
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305265F: GPS III Space Segment

PROJECT
67A019: GPS IIIA



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #212

Air Force Page 9 of 16

Exhibit R-4A, RDT&E Schedule Details: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305265F: GPS III Space Segment

PROJECT
67A019: GPS IIIA

Schedule Details

Start End
Event Quarter Year Quarter Year

GPS IIIA Preliminary Design Review (PDR) 3 2009 3 2009
GPS IIIA Milestone C 1 2011 1 2011
GPS IIIA Critical Design Review (CDR) 4 2010 4 2010
GPS IIIB System Design Review (SDR) 3 2011 3 2011



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #212

Air Force Page 10 of 16

Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305265F: GPS III Space Segment

PROJECT
67A020: OCX

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

67A020: OCX 0.000 0.000 381.867 0.000 381.867 117.054 436.797 440.830 370.267 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
This Budget Program Activity Code (BPAC) funds Research and Development (R&D) for the next generation GPS control segment (OCX).  This includes, but is
not limited to, advance concept development, systems engineering and analysis, modernized control segment development, GPS enterprise integration, training
simulators, Integrated Logistics Support (ILS) products, and developmental test resources.  The OCX acquisition was established to 1) fly the GPS III satellites, 2)
incorporate situational awareness to support Navwar and signal monitoring, and 3) enable mission capability upgrades to support warfighter Effects-Based Approach to
Operations (EBAO).

Funds will support engineering studies and analyses, architecture engineering studies, trade studies, technology needs forecasting, systems engineering, systems
development, test and evaluation efforts and transition to mission operations in support of upgrades and product improvements for military and civil applications
necessary to support efforts to protect U.S. military and allies' use of GPS.  Funds will support science and technology, technology development, systems development
and GPS enterprise integration efforts.

In FY2009 and FY2010, this effort is funded in PE 0603423F, Global Positioning System III - Operational Control Segment.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
MAJOR THRUST: Development, test and evaluation of OCX and engineering studies, technology needs
forecasting, systems engineering, system development, and test and evaluation efforts.

FY 2009 Accomplishments:
In FY 2009: NA

0.000 0.000 381.867 0.000 381.867
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305265F: GPS III Space Segment

PROJECT
67A020: OCX

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
In FY 2010: NA

FY 2011 Base Plans:
In FY 2011: Continued OCX Block 1-2 development System Engineering & Integration (SE&I),
technical and program support.

FY 2011 OCO Plans:
In FY 2011 OCO: Not Applicable.

Accomplishments/Planned Programs Subtotals 0.000 0.000 381.867 0.000 381.867

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PE Not Provided (4839):  Related
Activities:

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

• PE 0603423F:  OCX (RDT&E) 289.702 289.620 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
• PE 0305265F:  GPS III (RDT&E) 379.046 423.466 466.304 0.000 466.304 328.153 321.364 194.825 200.073 0.000 0.000
• PE 0305265F (1):  GPS III Space
Segment (MPAF)

0.000 0.000 122.490 0.000 122.490 680.879 496.942 790.366 700.931 0.000 0.000

• PE 0305265F (2):  OCX (OPAF) 0.000 0.000 0.000 0.000 0.000 0.000 0.000 11.454 12.681 0.000 0.000

D. Acquisition Strategy
The Air Force is pursuing a "Block" approach to the GPS III next generation control segment (OCX) to rapidly respond to warfighter capability requirements.  The
Block acquisition utilizes a disciplined system engineering approach which focuses on mitigating cost and schedule risk through a lower risk incremental delivery of
mature technologies.  This approach focuses on mission success and on time delivery.  The first block of GPS III ground control segment (OCX) will provide backwards
compatibility to GPS Block II mission operation and provide GPS IIIA mission operation capability.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305265F: GPS III Space Segment

PROJECT
67A020: OCX

The full content of OCX Blocks 1.0 and 2.0 includes M-code and civil signal monitoring, Net Centric Global Information Grid connectivity, command and control for GPS
IIIA vehicles, and will meet current Information Assurance standards.  This acquisition includes a structured capability insertion program to support risk reduction for
OCX Blocks 3.0 and 4.0 (associated with controlling GPS IIIB and IIIC SVs).

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305265F: GPS III Space Segment

PROJECT
67A020: OCX

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Phase B OCX Blk I & II
Development C/CPIF TBD

TBD 0.000 0.000 Nov 2009 241.754 Nov 2010 0.000 241.754 Continuing Continuing 0.000

SE&I C/CPAF SAIC
El Segundo, CA 0.000 0.000 Nov 2009 5.993 Nov 2010 0.000 5.993 Continuing Continuing 0.000

SE & Technical Support Various/
Various

Various
Various 0.000 0.000 Nov 2009 9.973 Nov 2010 0.000 9.973 Continuing Continuing 0.000

Subtotal 0.000 0.000 257.720 0.000 257.720 0.000

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Wing Support Various/
Various

Various
Various 0.000 0.000 Nov 2009 124.147 Nov 2010 0.000 124.147 Continuing Continuing 0.000

Subtotal 0.000 0.000 124.147 0.000 124.147 0.000

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305265F: GPS III Space Segment

PROJECT
67A020: OCX

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 0.000 0.000 381.867 0.000 381.867 0.000

Remarks
Total Prior Years Cost may include only FY 2009 data.
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305265F: GPS III Space Segment

PROJECT
67A020: OCX
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305265F: GPS III Space Segment

PROJECT
67A020: OCX

Schedule Details

Start End
Event Quarter Year Quarter Year

Launch, Anomaly & Disposal Operations and LADO Authority to Proceed (ATP) 3 2011 3 2011
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GPS IIIA is the next generation space vehicle supporting the Navstar GPS constellation.  GPS IIIA space vehicles will deliver significant enhancements, including a new L1C (civil) Galileo-compatible signal, enhanced M-code Earth Coverage power, and a growth path to full warfighter capabilities. GPS III is in the preliminary design phase of development (Phase B).  Funds in this PE will support research, development, test and evaluation of two GPS IIIA space vehicles and associated simulators through a structured systems engineering approach that matures and delivers space vehicles for launch. The program includes capability maturation and risk reduction efforts to address and mitigate program cost, schedule and technical challenges. Additionally the program also includes engineering studies and analyses, trade studies, system development, test and evaluation efforts, integrated logistics support products, on orbit support, and mission operations in support of civil applications necessary to support efforts to protect U.S. military and allies' use of GPS.  

OCX is the next generation GPS control segment which includes, but is not limited to, advanced concept development, systems engineering and analysis, modernized control segment development, training simulators, Integrated Logistics Support (ILS) products, and developmental test resources.  The OCX acquisition was established to 1) fly the GPS III satellites, 2) incorporate situational awareness to support Navwar and signal monitoring, and 3) enable mission capability upgrades to support warfighter Effects-Based Approach to Operations (EBAO).  Funds will support engineering studies and analyses, architectural engineering studies, trade studies, technology needs forecasting, science and technology, technology development, systems engineering, system development, test and evaluation efforts, GPS enterprise integration and mission operations in support of upgrades and product improvements for military and civil applications necessary to support efforts to protect U.S. military and allies' use of GPS. Additionally, funds will ensure a disciplined Capability Insertion Program (CIP) plan to meet Joint Requirements Oversight Council (JROC) approved required capabilities. 
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                         This Budget Program Activity Code (BPAC) funds Research & Development (R&D) of the GPS IIIA next generation space vehicle (SV) supporting the Navstar GPS constellation.  GPS IIIA SVs will deliver significant enhancements, including a new L1C (civil) Galileo-compatible signal, enhanced M-code Earth Coverage power, and a growth path to full warfighter capabilities. GPS IIIA is in the preliminary design phase of development (Phase B).  Funds in this PE will support research, development, test and evaluation of two GPS IIIA space vehicles and associated simulators through a structured systems engineering approach that matures and delivers space vehicles for launch. The program includes capability maturation and risk reduction efforts to address and mitigate program cost, schedule and technical challenges. Additionally the program also includes engineering studies and analyses, trade studies, system development, test and evaluation efforts, integrated logistics support products, on orbit support, and mission operations in support of civil applications necessary to support efforts to protect U.S. military and allies' use of GPS.
                         
                             
                                 MAJOR THRUST:  Development, test and evaluation of two GPS IIIA space vehicles and associated simulators, capability maturation, risk reduction efforts, engineering studies and analyses, trade stud...
                                 
                                     
                                         379.046
                                         In FY 2009: GPS IIIA space vehicle development, System Engineering & Integration (SE&I), technical and program support, capability maturation and risk reduction.
                                    
                                
                                 
                                     
                                         423.466
                                         In FY 2010: GPS IIIA space vehicle development, SE&I, technical and program support, capability maturation and risk reduction.
                                    
                                     
                                         446.304
                                    
                                     
                                         446.304
                                         In FY 2011: GPS IIIA space vehicle development, SE&I, technical and program support, capability maturation and risk reduction.
                                    
                                     
                                         0.000
                                         In FY 2011 OCO: Not Applicable.
                                    
                                
                            
                        
                         
                             
                                 PE Not Provided (4577)
                                  Related Activities:
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                
                            
                             
                                 PE 0603423F
                                  OCX (RDT&E)
                                 
                                     289.702
                                     289.620
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                
                            
                             
                                 PE 0305265F
                                  OCX (RDT&E)
                                 
                                     0.000
                                     0.000
                                     381.867
                                     381.867
                                     0.000
                                     117.054
                                     436.797
                                     440.830
                                     370.267
                                     0.000
                                     0.000
                                
                            
                             
                                 PE 0305265F (1)
                                  GPS III Space Segment (MPAF)
                                 
                                     0.000
                                     0.000
                                     122.490
                                     122.490
                                     0.000
                                     680.879
                                     496.942
                                     790.366
                                     700.931
                                     0.000
                                     0.000
                                
                            
                             
                                 PE 0305265F (2)
                                  OCX (OPAF)
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     11.454
                                     12.681
                                     0.000
                                     0.000
                                
                            
                        
                         The Air Force is pursuing a "Block" approach to the GPS III next generation space segment to rapidly respond to warfighter capability requirements.  The Block acquisition approach utilizes a disciplined systems engineering approach which focuses on mitigating cost and schedule risk through a lower risk incremental delivery of mature technologies.  This approach focuses on mission success and on time delivery.  The first block of GPS III satellites, GPS IIIA, will have GPS IIF capabilities plus up to a 10 dB increase in military (M-code) signal power, a new L1C civil signal compatible with the European Galileo and a satellite bus capable of supporting Block B and C capability upgrades.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         Total Prior Years Cost may include only FY 2009 data.
                         
                             
                                 Product Development
                                 
                                     
                                         Block IIIA Development
                                         C
                                         Various
                                         Lockheed Martin
                                          Newtown, PA
                                         
                                             332.150
                                             
                                                 373.140
                                                 2009-11
                                            
                                             
                                                 376.898
                                            
                                             
                                                 376.898
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             0.000
                                        
                                    
                                     
                                         SE&I
                                         C
                                         CPAF
                                         SAIC
                                          Huntington Beach, CA
                                         
                                             4.963
                                             
                                                 6.678
                                                 2009-11
                                            
                                             
                                                 5.100
                                            
                                             
                                                 5.100
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             0.000
                                        
                                    
                                     
                                         Modernization/SE & Technical Support
                                         Various
                                         Various
                                         Various
                                          Various
                                         
                                             17.657
                                             
                                                 16.110
                                                 2009-11
                                            
                                             
                                                 12.779
                                            
                                             
                                                 12.779
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             0.000
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Wing Support
                                         Various
                                         Various
                                         Various
                                          Various
                                         
                                             24.276
                                             
                                                 27.538
                                                 2009-11
                                            
                                             
                                                 51.527
                                            
                                             
                                                 51.527
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             0.000
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                                 GPS IIIA Preliminary Design Review (PDR)
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         3
                                         2009
                                    
                                
                            
                             
                                 GPS IIIA Milestone C
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         1
                                         2011
                                    
                                
                            
                             
                                 GPS IIIA Critical Design Review (CDR)
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 GPS IIIB System Design Review (SDR)
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         3
                                         2011
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                         381.867
                         0.000
                         117.054
                         436.797
                         440.830
                         370.267
                         Continuing
                         Continuing
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                             0
                             0
                             0
                             0
                        
                         This Budget Program Activity Code (BPAC) funds Research and Development (R&D) for the next generation GPS control segment (OCX).  This includes, but is not limited to, advance concept development, systems engineering and analysis, modernized control segment development, GPS enterprise integration, training simulators, Integrated Logistics Support (ILS) products, and developmental test resources.  The OCX acquisition was established to 1) fly the GPS III satellites, 2) incorporate situational awareness to support Navwar and signal monitoring, and 3) enable mission capability upgrades to support warfighter Effects-Based Approach to Operations (EBAO).

Funds will support engineering studies and analyses, architecture engineering studies, trade studies, technology needs forecasting, systems engineering, systems development, test and evaluation efforts and transition to mission operations in support of upgrades and product improvements for military and civil applications necessary to support efforts to protect U.S. military and allies' use of GPS.  Funds will support science and technology, technology development, systems development and GPS enterprise integration efforts.

In FY2009 and FY2010, this effort is funded in PE 0603423F, Global Positioning System III - Operational Control Segment.
                         
                             
                                 MAJOR THRUST: Development, test and evaluation of OCX and engineering studies, technology needs forecasting, systems engineering, system development, and test and evaluation efforts.
                                 
                                     
                                         0.000
                                         In FY 2009: NA
                                    
                                
                                 
                                     
                                         0.000
                                         In FY 2010: NA
                                    
                                     
                                         381.867
                                    
                                     
                                         381.867
                                         In FY 2011: Continued OCX Block 1-2 development System Engineering & Integration (SE&I), technical and program support.
                                    
                                     
                                         0.000
                                         In FY 2011 OCO: Not Applicable.
                                    
                                
                            
                        
                         
                             
                                 PE Not Provided (4839)
                                  Related Activities:
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                
                            
                             
                                 PE 0603423F
                                  OCX (RDT&E)
                                 
                                     289.702
                                     289.620
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                
                            
                             
                                 PE 0305265F
                                  GPS III (RDT&E)
                                 
                                     379.046
                                     423.466
                                     466.304
                                     466.304
                                     0.000
                                     328.153
                                     321.364
                                     194.825
                                     200.073
                                     0.000
                                     0.000
                                
                            
                             
                                 PE 0305265F (1)
                                  GPS III Space Segment (MPAF)
                                 
                                     0.000
                                     0.000
                                     122.490
                                     122.490
                                     0.000
                                     680.879
                                     496.942
                                     790.366
                                     700.931
                                     0.000
                                     0.000
                                
                            
                             
                                 PE 0305265F (2)
                                  OCX (OPAF)
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     11.454
                                     12.681
                                     0.000
                                     0.000
                                
                            
                        
                         The Air Force is pursuing a "Block" approach to the GPS III next generation control segment (OCX) to rapidly respond to warfighter capability requirements.  The Block acquisition utilizes a disciplined system engineering approach which focuses on mitigating cost and schedule risk through a lower risk incremental delivery of mature technologies.  This approach focuses on mission success and on time delivery.  The first block of GPS III ground control segment (OCX) will provide backwards compatibility to GPS Block II mission operation and provide GPS IIIA mission operation capability.

The full content of OCX Blocks 1.0 and 2.0 includes M-code and civil signal monitoring, Net Centric Global Information Grid connectivity, command and control for GPS IIIA vehicles, and will meet current Information Assurance standards.  This acquisition includes a structured capability insertion program to support risk reduction for OCX Blocks 3.0 and 4.0 (associated with controlling GPS IIIB and IIIC SVs).
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         Total Prior Years Cost may include only FY 2009 data.
                         
                             
                                 Product Development
                                 
                                     
                                         Phase B OCX Blk I & II Development
                                         C
                                         CPIF
                                         TBD
                                          TBD
                                         
                                             0.000
                                             
                                                 0.000
                                                 2009-11
                                            
                                             
                                                 241.754
                                            
                                             
                                                 241.754
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             0.000
                                        
                                    
                                     
                                         SE&I
                                         C
                                         CPAF
                                         SAIC
                                          El Segundo, CA
                                         
                                             0.000
                                             
                                                 0.000
                                                 2009-11
                                            
                                             
                                                 5.993
                                            
                                             
                                                 5.993
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             0.000
                                        
                                    
                                     
                                         SE & Technical Support
                                         Various
                                         Various
                                         Various
                                          Various
                                         
                                             0.000
                                             
                                                 0.000
                                                 2009-11
                                            
                                             
                                                 9.973
                                            
                                             
                                                 9.973
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             0.000
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Wing Support
                                         Various
                                         Various
                                         Various
                                          Various
                                         
                                             0.000
                                             
                                                 0.000
                                                 2009-11
                                            
                                             
                                                 124.147
                                            
                                             
                                                 124.147
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             0.000
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                                 Launch, Anomaly & Disposal Operations and LADO Authority to Proceed (ATP)
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         3
                                         2011
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